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Year 4 Checklist 
 
Done UPIPS Step Timeline 
 USOE reviews previous UPIPS data and desk audit results 

and determines if additional on-site visit is needed. 
July, 2010-August, 2011 

 Continue to self-monitor files July, 2010-May, 2011 
 Continue to implement PIP  July, 2010-May, 2011 
 Continue to implement planned professional development 

activities 
July, 2010-May, 2011 

 Collect and review data to measure the effectiveness of each 
action step of PIP goals 

July, 2010-May, 2011 

IF ON-SITE VISIT IS NEEDED: 
 USOE schedules on-site focused visit with Special Education 

Director 
July, 2010-August, 2011 

 USOE conducts on-site focused visit to schools to determine 
verify status of CAPs and summarizes data in final UPIPS 
report 

July, 2010-August, 2011 

 Share UPIPS report with local school board and Public Within 90 days of 
Receipt 

 Submit evidence of sharing report to USOE Within 90 days of 
Receipt 

 Revise the PIP and CAP, if needed, to reflect additional 
findings from data collection and on-site visit 

Within 90 days of Receipt

 Plan addition professional development activities, if needed Within 90 days of Receipt
 Submit revised PIP and CAP, if needed Within 90 days of 

Receipt 
 Begin individual file correction activities for file errors 

identified during on-site validation visit 
After receiving report-
June, 2011 

For ALL LEAs: 
 Submit annual progress report on CAP and PIP to 

USOE 
June 30, 2011 

 


